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ESTIMATE RUN 12/12/2016

ESTIMATE SUMMARY 11:26:07

CONTID: C21005         ESTIMATE NO: 0001 PROG 2005

PCN: 21005-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TRAFFIC SIGNAL IMPRMTS VARIOUS PERCENT TIME:

PROJECT NO: SHER100-256                   

TRAFFIC SIGNAL IMPRMTS VARIOUS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING

5636 KENDALL COURT, UNIT A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80002-2730(303)431-2961 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 505,978.25 PARTICIPATING $ $ 211,183.75

AWARD PROJECT AMT: 403,991.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,299.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

WORK DAYS

WORK DAYS

41.74%

294,794.50

211,183.75

211,183.75

205,884.59

$

$

$

$

211,183.75

0.00

211,183.75

0.00

211,183.75

-5,299.16

0.00

205,884.59

0.00

AMOUNT DUE 205,884.59 205,884.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 205,884.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

ARAPAHOE, REGION 1  

20.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/07/2016

11/07/2016

12/03/2016

06/23/2016

07/19/2016

08/10/2016

11/07/2016
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PCN: 21005-BID    ESTIMATE RUN 12/12/2016

PROJECT: SHER100-256                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

1.000

201-00000  
 

2,500.001.000

2,500.00

1.000

L S 

2,500.00000

0010 *Removal of Concrete Median Cover Material 0.000

25.000

202-00190  
 

2,075.0025.000

2,075.00

25.000

SY  

83.00000

0015 *Removal of Sidewalk 0.000

32.000

202-00200  
 

1,472.0032.000

1,472.00

32.000

SY  

46.00000

0020 *Removal of Curb and Gutter 0.000

127.000

202-00203  
 

3,175.00127.000

3,175.00

127.000

LF  

25.00000

0025 *Removal of Concrete Curb Ramp 0.000

15.000

202-00206  
 

690.0015.000

690.00

15.000

SY  

46.00000

0030 *Removal of Concrete Pavement 0.000

50.000

202-00210  
 

4,500.0050.000

4,500.00

139.000

SY  

90.00000

0035 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

98.000

SY  

67.00000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

682.000

SF  

3.50000

0045 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

2.000

EACH

598.00000

0050 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

115.00000

0055 *Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

1.000

EACH

2,500.00000
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PCN: 21005-BID    ESTIMATE RUN 12/12/2016

PROJECT: SHER100-256                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

5.000

EACH

125.00000

0065 *Removal of Pull Box 0.000

2.000

202-00827  
 

358.002.000

358.00

9.000

EACH

179.00000

0070 *Removal of Traffic Signal Face 0.000

0.000

202-00830  
 

0.000.000

0.00

8.000

EACH

179.00000

0075 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

0.000.000

0.00

1.000

EACH

265.00000

0080 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

10.000

CY  

75.00000

0085 *Potholing 0.000

29.000

203-01597  
 

6,670.0029.000

6,670.00

29.000

HOUR

230.00000

0090 Erosion Log Type 1 (12 Inch) 0.000

100.000

208-00002  
 

900.00100.000

900.00

100.000

LF  

9.00000

0095 Aggregate Bag 0.000

100.000

208-00035  
 

1,100.00100.000

1,100.00

100.000

LF  

11.00000

0100 Concrete Washout Structure 0.000

2.000

208-00045  
 

1,380.002.000

1,380.00

4.000

EACH

690.00000

0105 Removal and Disposal of Sediment (Labor) 0.000

19.000

208-00103  
 

760.0019.000

760.00

45.000

HOUR

40.00000

0110 Sweeping (Sediment Removal) 0.000

6.000

208-00106  
 

930.006.000

930.00

10.000

HOUR

155.00000



CONTID: C21005         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21005-BID    ESTIMATE RUN 12/12/2016

PROJECT: SHER100-256                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Supervisor 0.000

18.000

208-00205  
 

1,242.0018.000

1,242.00

40.000

HOUR

69.00000

0120 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

115.00000

0125 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

167.00000

0130 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

4,830.00000

0135 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

32.000

LF  

41.00000

0140 *Aggregate Base Course (Class 6) 0.000

64.250

304-06000  
 

8,802.2564.250

8,802.25

64.250

TON 

137.00000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

59.000

TON 

160.00000

0150 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

141.000

SY  

170.00000

0155 *Drilled Caisson (18 Inch) 0.000

4.000

503-00018  
 

668.004.000

668.00

4.000

LF  

167.00000

0160 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

19.000

SY  

89.00000

0165 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

34.000

SY  

135.00000
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PCN: 21005-BID    ESTIMATE RUN 12/12/2016

PROJECT: SHER100-256                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

74.000

LF  

35.00000

0175 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

35.000

LF  

55.00000

0180 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

257.000

SF  

15.00000

0185 *2 Inch Electrical Conduit (Bored) 0.000

1,090.000

613-00206  
 

33,790.001,090.000

33,790.00

1,090.000

LF  

31.00000

0190 *3 Inch Electrical Conduit (Bored) 0.000

809.000

613-00306  
 

29,124.00809.000

29,124.00

809.000

LF  

36.00000

0195 *2 Inch Electrical Conduit (Plastic) 0.000

1,387.000

613-01200  
 

20,111.501,387.000

20,111.50

2,030.000

LF  

14.50000

0200 *3 Inch Electrical Conduit (Plastic) 0.000

50.000

613-01300  
 

700.0050.000

700.00

50.000

LF  

14.00000

0205 *Pull Box (Special) 0.000

8.000

613-07000  
 

11,200.008.000

11,200.00

12.000

EACH

1,400.00000

0210 *Type Two Pull Box 0.000

2.000

613-07002  
 

2,014.002.000

2,014.00

2.000

EACH

1,007.00000

0215 *Type Three Pull Box 0.000

3.000

613-07003  
 

3,366.003.000

3,366.00

3.000

EACH

1,122.00000

0220 *Type Four Pull Box 0.000

2.000

613-07004  
 

3,232.002.000

3,232.00

2.000

EACH

1,616.00000
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PCN: 21005-BID    ESTIMATE RUN 12/12/2016

PROJECT: SHER100-256                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Type Five Pull Box 0.000

1.000

613-07005  
 

2,001.001.000

2,001.00

1.000

EACH

2,001.00000

0230 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,475.00000

0235 *Light Standard Foundation 0.000

1.000

613-40010  
 

2,065.001.000

2,065.00

1.000

EACH

2,065.00000

0240 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

8,600.00000

0245 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

72.000

SF  

38.00000

0250 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

686.000

SF  

30.00000

0255 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

40.000

LF  

46.00000

0260 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

3.000

EACH

788.00000

0265 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

6.000

EACH

1,255.00000

0270 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

3.000

EACH

1,410.00000

0275 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(2 Ch 

0.000

0.000

614-72876  
 

0.000.000

0.00

6.000

EACH

215.00000
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PCN: 21005-BID    ESTIMATE RUN 12/12/2016

PROJECT: SHER100-256                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

12.000

EACH

880.00000

0285 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

1.000

EACH

4,775.00000

0290 *Construction Surveying 0.000

1.000

625-00000  
 

6,500.001.000

6,500.00

1.000

L S 

6,500.00000

0295 *Mobilization 0.000

0.588

626-00000  
 

34,545.000.588

34,545.00

1.000

L S 

58,750.00000

0300 *Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

5,750.001.000

5,750.00

1.000

L S 

5,750.00000

0305 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

4.000

GAL 

288.00000

0310 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

60.000

SF  

35.00000

0315 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

117.000

SF  

29.00000

0320 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

278.000

SF  

23.00000

0325 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

27.00000

0330 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

32.000

HOUR

79.00000
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PCN: 21005-BID    ESTIMATE RUN 12/12/2016

PROJECT: SHER100-256                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Inspection 0.000

3.000

630-00007  
 

375.003.000

375.00

8.000

DAY 

125.00000

0340 *Traffic Control Management 0.000

11.000

630-00012  
 

6,050.0011.000

6,050.00

20.000

DAY 

550.00000

0345 *Barricade (Type 3 M-A) (Temporary) 0.000

5.000

630-80335  
 

760.005.000

760.00

10.000

EACH

152.00000

0350 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

112.002.000

112.00

4.000

EACH

56.00000

0355 *Construction Traffic Sign (Panel Size B) 0.000

13.000

630-80342  
 

871.0013.000

871.00

32.000

EACH

67.00000

0360 *Construction Traffic Sign (Special) 0.000

13.500

630-80344  
 

337.5013.500

337.50

27.000

SF  

25.00000

0365 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

950.000.500

950.00

2.000

EACH

1,900.00000

0370 *Portable Message Sign Panel 0.000

34.000

630-80359  
 

5,440.0034.000

5,440.00

40.000

DAY 

160.00000

0375 *Drum Channelizing Device 0.000

25.000

630-80360  
 

800.0025.000

800.00

60.000

EACH

32.00000

0380 *Drum Channelizing Device (With Light) (Flashing) 0.000

7.500

630-80363  
 

277.507.500

277.50

15.000

EACH

37.00000

0385 *Traffic Cone 0.000

20.000

630-80380  
 

140.0020.000

140.00

50.000

EACH

7.00000
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PCN: 21005-BID    ESTIMATE RUN 12/12/2016

PROJECT: SHER100-256                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:26:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Mobile Attenuator 0.000

2.000

630-85041  
 

2,070.002.000

2,070.00

6.000

DAY 

1,035.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0400 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0405 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0415 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 209,803.75209,803.75504,598.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Sanitary Facility 0.000

4.000

620-00020  
 

1,380.004.000

1,380.00

4.000

EACH

345.00000

CAT 1,380.001,380.001,380.00CURRENT AMT0400 $ $ $

$ 211,183.75211,183.75$505,978.25$CURRENT AMTPROJECT TOTAL


